

ID	Name	Start	End	Duration	Notes
1	Project Start	2023-01-01	2023-01-01	0 days	
2	Project End	2023-12-31	2023-12-31	365 days	
3	Phase 1: Planning	2023-01-01	2023-03-31	90 days	
4	Phase 2: Execution	2023-04-01	2023-09-30	180 days	
5	Phase 3: Closing	2023-10-01	2023-12-31	90 days	
6	Task 1.1: Define Scope	2023-01-01	2023-01-15	15 days	
7	Task 1.2: Identify Stakeholders	2023-01-16	2023-01-31	15 days	
8	Task 1.3: Develop Project Charter	2023-02-01	2023-02-15	15 days	
9	Task 1.4: Identify Risks	2023-02-16	2023-02-31	15 days	
10	Task 1.5: Finalize Budget	2023-03-01	2023-03-31	31 days	
11	Task 2.1: Develop Work Breakdown Structure (WBS)	2023-04-01	2023-04-30	30 days	
12	Task 2.2: Assign Resources	2023-05-01	2023-05-31	31 days	
13	Task 2.3: Monitor Progress	2023-06-01	2023-06-30	30 days	
14	Task 2.4: Report Status	2023-07-01	2023-07-31	31 days	
15	Task 2.5: Adjust Schedule	2023-08-01	2023-08-31	31 days	
16	Task 2.6: Manage Risks	2023-09-01	2023-09-30	30 days	
17	Task 2.7: Communicate	2023-10-01	2023-10-31	31 days	
18	Task 2.8: Close Project	2023-11-01	2023-11-30	30 days	
19	Task 2.9: Evaluate Performance	2023-12-01	2023-12-31	31 days	
20	Task 3.1: Review Project	2023-10-01	2023-10-31	31 days	
21	Task 3.2: Archive Documents	2023-11-01	2023-11-30	30 days	
22	Task 3.3: Release Resources	2023-12-01	2023-12-31	31 days	



