
ID Task 
Mode

Task Name Resource 
Names

Predecessors Duration Start Notes

1 EXPLORATION TENURE APPROVALS http://www 418 days Wed 27/02/13 NB: This process is used only if there is no existing tenure.
2 Acreage Release (PGERA67) 182 days Wed 27/02/13 http://www.dmp.wa.gov.au/documents/PD‐PTLA‐POL‐102D.pdf
3 Pre‐gazette development DMP PD 60 days Wed 27/02/13
4 Determine area, prepare maps of lease showing conservation 

estates, reserves, NT
DMP PD 4 wks Wed 27/02/13

5 Consultation with  stakeholders DMP PD 4 4 wks Wed 27/03/13
6 Preparation of Gazette notice DMP PD 5 4 wks Wed 24/04/13
7 Publish Gazette Notice (s30) DMP PD 3 1 day Wed 22/05/13
8 Prepare bid Proponent 7 6 mons Thu 23/05/13
9 Lodge bid with DMP (s31) Proponent 8 1 day Thu 07/11/13
10 Award of Exploration Permit (s38) DMP PD 9 223 days Fri 08/11/13 http://www.dmp.wa.gov.au/1691.aspx
11 assessment of bids/applications DMP PD 9 3 mons Fri 08/11/13 http://www.dmp.wa.gov.au/documents/EXPLORATION_PERMIT_APPLICATION_PROCESS_FLOWCHART_(WEB).pdf
12 bid assessment report DMP PD 11 4 wks Fri 31/01/14
13 response to preferred applicant letter  Proponent 12 14 days Fri 28/02/14
14 Native Title Agreements DMP/NNTT 143 days Fri 28/02/14
15 Advertised (s29 NTA) DMP PD 13 120 days Thu 20/03/14
16 Administration DMP/NNTT 15SS,17SS 60 days Thu 20/03/14
17 "Right to Negotiate" DMP/NNTT 13SS 125 days Fri 28/02/14 this is an estimate only ‐ times will vary depending on nature of agreements
18 State Deed (s31) DMP PD 17 18 days Fri 22/08/14 this is an estimate only ‐ times vary depending on signatories
19 Permit grant 31 days Fri 22/08/14
20 offer of grant DMP PD 13,17 30 days Fri 22/08/14
21 award permit DMP PD 20 1 day Fri 03/10/14
22 EXPLORATION 21 1030 days Fri 03/10/14 *NB: projects may be referred at exploration through State or Federal environmental approval process
23 Activity Approval (Drilling) 90 days Fri 03/10/14 Required for each activity, batch approvals may be sought
24 Submit application  Proponent 21 0 days Fri 03/10/14
25 Assess Technical Report DMP PD 24SS 30 days Mon 06/10/14
26 Assess Well Operation Management Plan (WOMP) and Drill Program DMP PD 24SS 30 days Mon 06/10/14

27 Assess Safety Management System DMP RSD 24SS 20 days Mon 06/10/14
28 Heritage Clearance DIA 21SS 30 days Mon 06/10/14
29 Access and Compensation Agreements Proponent 21SS 90 days Mon 06/10/14 this is an estimate only ‐ times will vary depending on nature of agreements
30 Environment Plans DMP ED 24SS 30 days Mon 06/10/14 may be referred under EPBC Act for Federal government assessment
31 Data submission Proponent 30 1 day Mon 17/11/14 proponent must submit resource data to DMP throughout activity
32 EXPLORATION ACTIVITY (seismic, drilling, interpreting data) Proponent 30 12 mons Mon 17/11/14
33 Licence to construct a well (s26d RIWA) 21 30 days Mon 06/10/14 only required if company needs to drill water well for water supply
34 Licence to Take water (s5c RIWA) DOW 21 60 days Mon 06/10/14 only if new water well or table
35 Native Vegetation Clearing Approvals (schedule 6) (EP Act) DMP ED 21 60 days Mon 06/10/14
36 Activity Approval (Fraccing) 32 30 days Fri 16/10/15 Required for each activity, batch approvals may be sought
37 Submit application  Proponent 32 0 days Fri 16/10/15
38 Assess Technical Report DMP PD 37SS 30 days Mon 19/10/15
39 Assess Well Operation Management Plan (WOMP) and Drill Program DMP PD 37SS 30 days Mon 19/10/15

40 Assess Safety Management System DMP RSD 37SS 20 days Mon 19/10/15
41 Environment Plans DMP ED 37SS 30 days Mon 19/10/15 may be referred under EPBC Act for Federal government assessment
42 Data submission Proponent 1 day Mon 19/10/15 proponent must submit resource data to DMP throughout activity
43 Activity Approval (Completion) 30 days Fri 03/10/14 Required for each activity, batch approvals may be sought
44 Submit application  Proponent 0 days Fri 03/10/14
45 Assess Technical Report DMP PD 44SS 30 days Mon 06/10/14
46 Assess Well Operation Management Plan (WOMP) and Drill Program DMP PD 44SS 30 days Mon 06/10/14

47 Assess Safety Management System DMP RSD 44SS 20 days Mon 06/10/14
48 Environment Plans DMP ED 44SS 30 days Mon 06/10/14 may be referred under EPBC Act for Federal government assessment
49 Data submission Proponent 1 day Mon 06/10/14 proponent must submit resource data to DMP throughout activity
50 EXPLORATION ACTIVITY Proponent 30,1 1000 days Mon 17/11/14
51 Notice of Discovery Proponent 1 day Mon 17/11/14
52 Extended Production Test (EPT) 212 days Mon 06/10/14
53 Submit application  Proponent 51 0 days Mon 17/11/14
54 Assess Technical Report DMP PD 53SS 30 days Tue 18/11/14
55 Assess Well Operation Management Plan (WOMP) and Drill Program DMP PD 53SS 30 days Tue 18/11/14

56 Assess Safety Management System DMP RSD 53SS 20 days Tue 18/11/14
57 Environment Plans DMP ED 53SS 30 days Tue 18/11/14 may be referred under EPBC Act for Federal government assessment
58 Data submission Proponent 1 day Mon 06/10/14 proponent must submit resource data to DMP throughout activity
59 Declaration of Location 30 days Tue 18/11/14 If not proceeding to production approvals, then retention approvals must be sought)
60 application and technical assessment DMP PD 51 30 days Tue 18/11/14 valid for up to 4 years (2 years plus 2 year renewal)
61 Proof of Concept (Reservoir) 212 days Mon 06/10/14 eg for stimulation activities not previously applied for
62 Extended Production Testing Proponent 60 6 mons Tue 30/12/14 renewable, volume limits apply
63 Submit application  Proponent 62 1 day Tue 16/06/15
64 Preliminary Field Development Plan and Schedule DMP PD 63 30 days Wed 17/06/15
65 Technical Report DMP PD 63 30 days Wed 17/06/15
66 WOMP & Drill Program DMP PD 63 30 days Wed 17/06/15
67 Environment Plans DMP ED 63 30 days Wed 17/06/15 may be referred under EPBC Act for Federal government assessment
68 Safety Management System(re‐entry) DMP RSD 63 20 days Wed 17/06/15
69 Data submission Proponent 1 day Mon 06/10/14 proponent must submit resource data to DMP throughout activity
70 PILOT APPROVALS 60 261 days Tue 30/12/14 *NB: projects may be referred at pilot through State or Federal environmental approval process. See line 84 and 107
71 Activity Approval (Drilling) 68 90 days Tue 14/07/15 Required for each activity, batch approvals may be sought
72 Submit application  Proponent 68 0 days Tue 14/07/15
73 Assess Technical Report DMP PD 72SS 30 days Wed 15/07/15
74 Assess Well Operation Management Plan (WOMP) and Drill Program DMP PD 72SS 30 days Wed 15/07/15

75 Assess Safety Management System DMP RSD 72SS 20 days Wed 15/07/15
76 Access and Compensation Agreements Proponent 90 days Wed 15/07/15 this is an estimate only ‐ times will vary depending on nature of agreements
77 Environment Plans DMP ED 72SS 30 days Wed 15/07/15 may be referred under EPBC Act for Federal government assessment
78 Data submission Proponent 1 day Wed 15/07/15 proponent must submit resource data to DMP throughout activity
79 Activity Approval (Fraccing) 77 90 days Tue 25/08/15 Required for each activity, batch approvals may be sought
80 Submit application  Proponent 77 0 days Tue 25/08/15
81 Assess Technical Report DMP PD 80SS 30 days Wed 26/08/15
82 Assess Well Operation Management Plan (WOMP) and Drill Program DMP PD 80SS 30 days Wed 26/08/15

83 Assess Safety Management System DMP RSD 80SS 20 days Wed 26/08/15
84 Access and Compensation Agreements Proponent 90 days Wed 26/08/15 this is an estimate only ‐ times will vary depending on nature of agreements
85 Environment Plans DMP ED 80SS 30 days Wed 26/08/15 may be referred under EPBC Act for Federal government assessment
86 Data submission Proponent 1 day Wed 26/08/15 proponent must submit resource data to DMP throughout activity
87 Pipeline Licence (Petroleum Pipelines Act 1969) (s6) 91 days Tue 30/12/14 (volume dependent)
88 Submit application Proponent 60 1 day Tue 30/12/14
89 advertised (ss8(4)) DMP PD 88SS 30 days Tue 30/12/14
90 notification (ss8(3)(b)) Proponent 88SS 28 days Tue 30/12/14 notification to landholders
91 Acquire land tenure (Land Administration Act) Proponent/L88SS 30 days Tue 30/12/14 this is an estimate only ‐ times will vary depending on nature of agreements, only need to be in place by construction
92 grant DMP PD 88 30 days Wed 31/12/14 DMP policy position ‐ condition that construction must begin within two years
93 approval to construct 30 days Wed 11/02/15
94 Safety Management Case DMP RSD 92 30 days Wed 11/02/15
95 Environment Plans DMP ED 92 30 days Wed 11/02/15 may be referred under EPBC Act for Federal government assessment
96 Native Vegetation Clearing Approvals (schedule 6) (EP Act) DMP ED 92 30 days Wed 11/02/15
97 Heritage Clearance DIA 92 30 days Wed 11/02/15 estimate only
98 Approval to operate (s36) 30 days Wed 25/03/15
99 Safety Management Case DMP RSD 93 30 days Wed 25/03/15
100 Environment Plans DMP PD 93 30 days Wed 25/03/15 may be referred under EPBC Act for Federal government assessment
101 PILOT ACTIVITY Proponent 100,70 730 days Wed 30/12/15
102 PRODUCTION  APPROVALS 60 832 days Tue 30/12/14
103 Production Licence (s62) 60 743 days Tue 30/12/14
104 Application Submitted Proponent 60 1 day Tue 30/12/14
105 Assessment of application DMP PD 104 30 days Wed 31/12/14 http://www.dmp.wa.gov.au/documents/EXPLORATION_PERMIT_APPLICATION_PROCESS_FLOWCHART_(WEB).pdf
106 Final Field Development Plan and Schedule DMP PD 105 30 days Wed 11/02/15 estimate only, timelines depend on quality of preliminary field development proposal
107 Determine and approve royalty regime DMP 105 30 days Wed 11/02/15
108 Native Title Agreements DMP/NNTT 185 days Wed 31/12/14
109 Advertised (s29 NTA) DMP MTD 104 120 days Wed 31/12/14
110 Administration DMP/NNTT 109,111 60 days Wed 24/06/15
111 "Right to Negotiate" DMP/NNTT 109SS 125 days Wed 31/12/14
112 State Deed (s31) DMP PD 109,111 18 days Wed 24/06/15
113 Grant Production Licence 151 91 days Thu 29/06/17
114 Offer of grant DMP PD 151 30 days Thu 29/06/17
115 Consideration of offer Proponent 114 3 mons Thu 10/08/17
116 Award of Licence DMP PD 115 1 day Thu 02/11/17
117 Production Facility Approval DMP PD 151 60 days Thu 29/06/17
118 approval to construct 151 30 days Thu 29/06/17
119 Safety Management Case DMP RSD 30 days Thu 29/06/17
120 Environment Plans DMP ED 30 days Thu 29/06/17
121 Native Vegetation Clearing Approvals (schedule 6) (EP Act) DMP ED 30 days Thu 29/06/17
122 Heritage Clearance DIA 30 days Thu 29/06/17 estimate only
123 Approval to operate (s36) 151 30 days Thu 10/08/17
124 Safety Management Case DMP RSD 118 30 days Thu 10/08/17
125 Environment Plans DMP PD 118 30 days Thu 10/08/17
126 State Environmental Assessment (Pt 4 EP Act) OEPA 643 days Tue 30/12/14 NB. Projects may be referred from exploration through to development
127 EP Act Referral (s38 EP Act)/Public comment period Proponent 7 days Tue 30/12/14
128 EPA consideration/Advice to proponent on whether to Assess and 

level of assessment
OEPA 127 28 days Thu 08/01/15

129 Proponent prepares ESD/EPA receives 1st draft ESD Proponent 128 14 days Tue 17/02/15 if EPA prepares ESD, allow 6 weeks for consultation with other agencies
130 OEPA comments on 1st draft ESD OEPA 129 35 days Mon 09/03/15 if EPA prepares ESD, this step is removed
131 Proponents prepares revised ESD Proponent 130 21 days Mon 27/04/15
132 EPA authorises release of ESD for Public Review OEPA 131 14 days Tue 26/05/15
133 ESD Public Review 132 14 days Mon 15/06/15
134 Summary of submissions provided to proponent OEPA 133 14 days Fri 03/07/15
135 Proponent response to submissions and revision of ESD Proponent 134 21 days Thu 23/07/15
136 ESD Approval OEPA 135 35 days Fri 21/08/15
137 Proponent prepares draft ERMP/EPA receives 1st draft ERMP Proponent 136 90 days Fri 09/10/15 this is a very conservative estimate.  More likely 12 months
138 OEPA provides comments on ERMP document OEPA 137 42 days Fri 12/02/16
139 Proponent revised ERMP document Proponent 138 42 days Tue 12/04/16 very conservative
140 EPA authorises release of ERMP for public review OEPA 139 14 days Thu 09/06/16
141 Public Review period for ERMP document 140 70 days Wed 29/06/16 can be up to 12 weeks
142 OEPA provides summary of submissions to proponent OEPA 141 21 days Wed 05/10/16
143 Proponent prepares submission summary and response Proponent 142 42 days Thu 03/11/16
144 OEPA reviews response to submissions OEPA 143 49 days Mon 02/01/17
145 EPA consults with proponent and key agencies on condistions OEPA 144 14 days Fri 10/03/17
146 EPA report and recommendations prepared/EPA report published OEPA 145 35 days Thu 30/03/17
147 Appeal period to the Minister on EPA report 146 21 days Thu 18/05/17
148 Minister considers EPA report/Minister makes decision OEPA 146 14 days Thu 18/05/17
149 Comonwealth EPBC Act Referrals 645 days Thu 08/01/15 NB. Projects may be referred from exploration through to development
150 EPBC Act Referral 127 20 days Thu 08/01/15
151 Minister considers EPA report, 'sign off' 150,146 30 days Thu 18/05/17
152 State Works Approval & Licensing (Pt 5 EP Act) DEC 60 days Thu 02/11/17
153 Advertised DEC 154SS 21 days Thu 02/11/17 DEC reuires proponents to undertake scoping meeting
154 Works (s52/53 EP Act) ‐ Application/Assessment/Approval DEC 115 60 days Thu 02/11/17
155 License to discharge etc (s56 EP Act) ‐ Approval/Assessment/Licence 

Issued
DEC 154SS 60 days Thu 02/11/17

156 Registration of Prescribed Premises (r5A EPR) ‐ 
Application/Assessment/Approval

DEC 153SS 20 days Thu 02/11/17

157 Application for Production Well(s) 115 90 days Wed 01/11/17 batch approvals may be sought. During life of field approvals are required for any new well & well intervention
158 Submit application  Proponent 115 0 days Wed 01/11/17
159 Assess Technical Report DMP PD 158SS 30 days Thu 02/11/17
160 Assess Well Operation Management Plan (WOMP) Drill Program, Wel

Intervention and Well Abandonment plan
DMP PD 158SS 30 days Thu 02/11/17

161 Assess Safety Management System DMP RSD 158SS 20 days Thu 02/11/17
162 Heritage Clearance DIA 158SS 30 days Thu 02/11/17
163 Access and Compensation Agreements Proponent 158SS 90 days Thu 02/11/17 this is an estimate only ‐ times will vary depending on nature of agreements
164 Environment Plans DMP ED 158SS 30 edays Wed 01/11/17
165 Data submission Proponent 1 day Thu 02/11/17 proponent must submit resource data to DMP throughout activity
166 PRODUCTION ACTIVITY 102 4967 days Wed 07/03/18 this is just an estimate, some wells may go for as long as 40 years
167 Monthly Production Reports 164 4952 days Thu 08/03/18
469 Quarterly Reports (Safety, Environment, Resource) Proponent 164 4967 days Wed 07/03/18 submitted quarterly to DMP
570 Field Development Plan DMP PD 3915 days Mon 22/02/21 updated every 5 years
571 Field Development Plan 5 year DMP PD 0 days Mon 22/02/21
572 Field Development Plan 10 year DMP PD 0 days Mon 23/02/26
573 Field Development Plan 15 year DMP PD 0 days Mon 24/02/31
574 Field Development Plan 20 year DMP PD 0 days Mon 25/02/36
575 Safety Case DMP RSD 3915 days Mon 22/02/21 updated every 5 years
576 Safety Case 5 year DMP RSD 0 days Mon 22/02/21
577 Safety Case 10 year DMP RSD 0 days Mon 23/02/26
578 Safety Case 15 year DMP RSD 0 days Mon 24/02/31
579 Safety Case 20 year DMP RSD 0 days Mon 25/02/36
580 Environment Plans DMP ED 3915 days Mon 22/02/21 updated every 5 years
581 Environment Plans 5 year DMP ED 0 days Mon 22/02/21
582 Environment Plans 10 year DMP ED 0 days Mon 23/02/26
583 Environment Plans 15 year DMP ED 0 days Mon 24/02/31
584 Environment Plans 20 year DMP ED 0 days Mon 25/02/36
585 CLOSURE APPROVALS
586 Field Abandonment Plan 584,579,574 30 days Mon 25/02/36
587 Safety Case DMP RSD 584,579,574 30 days Mon 25/02/36
588 Environment Plans DMP ED 584,579,574 30 days Mon 25/02/36
589 WOMP & Plug and Abandonment Plan DMP PD 584,579,574 30 days Mon 25/02/36
590 Decommissioning Plan DMP PD 584,579,574 30 days Mon 25/02/36
591 Removal of Surface Facilities & Pipeline Rehabilitation DMP PD 584,579,574 30 days Mon 25/02/36
592 Land Rehabilitation DMP ED 584,579,574 30 days Mon 25/02/36
593 Contaminated Sites Clearance DEC 592 30 days Mon 07/04/36
594 Surrender DMP PD 586 1 day Mon 07/04/36
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 1  EXPLORATION TENURE APPROVALS
NB: This process is used only if there is no existing tenure.

 2  Acreage Release (PGERA67)
http://www.dmp.wa.gov.au/documents/PD‐PTLA‐POL‐102D.pdf

 10  Award of Exploration Permit (s38)
http://www.dmp.wa.gov.au/1691.aspx

 11  assessment of bids/applications
http://www.dmp.wa.gov.au/documents/EXPLORATION_PERMIT_APPLICATION_PROCESS_FLOWCHART_(WEB).pdf

 17  "Right to Negotiate"
this is an estimate only ‐ times will vary depending on nature of agreements

 18  State Deed (s31)
this is an estimate only ‐ times vary depending on signatories

 22  EXPLORATION
*NB: projects may be referred at exploration through State or Federal environmental approval process

 23  Activity Approval (Drilling)
Required for each activity, batch approvals may be sought

 29  Access and Compensation Agreements
this is an estimate only ‐ times will vary depending on nature of agreements

 30  Environment Plans
may be referred under EPBC Act for Federal government assessment

 31  Data submission
proponent must submit resource data to DMP throughout activity

 33  Licence to construct a well (s26d RIWA)
only required if company needs to drill water well for water supply

 34  Licence to Take water (s5c RIWA)
only if new water well or table

 36  Activity Approval (Fraccing)
Required for each activity, batch approvals may be sought

 41  Environment Plans
may be referred under EPBC Act for Federal government assessment

 42  Data submission
proponent must submit resource data to DMP throughout activity

 43  Activity Approval (Completion)
Required for each activity, batch approvals may be sought

 48  Environment Plans
may be referred under EPBC Act for Federal government assessment

 49  Data submission
proponent must submit resource data to DMP throughout activity

 57  Environment Plans
may be referred under EPBC Act for Federal government assessment

 58  Data submission
proponent must submit resource data to DMP throughout activity

 59  Declaration of Location
If not proceeding to production approvals, then retention approvals must be sought)

 60  application and technical assessment
valid for up to 4 years (2 years plus 2 year renewal)

 61  Proof of Concept (Reservoir)
eg for stimulation activities not previously applied for

 62  Extended Production Testing
renewable, volume limits apply

 67  Environment Plans
may be referred under EPBC Act for Federal government assessment

 69  Data submission
proponent must submit resource data to DMP throughout activity

 70  PILOT APPROVALS
*NB: projects may be referred at pilot through State or Federal environmental approval process. See line 84 and 107

 71  Activity Approval (Drilling)
Required for each activity, batch approvals may be sought

 76  Access and Compensation Agreements
this is an estimate only ‐ times will vary depending on nature of agreements

 77  Environment Plans
may be referred under EPBC Act for Federal government assessment

 78  Data submission
proponent must submit resource data to DMP throughout activity

 79  Activity Approval (Fraccing)
Required for each activity, batch approvals may be sought

 84  Access and Compensation Agreements
this is an estimate only ‐ times will vary depending on nature of agreements

 85  Environment Plans
may be referred under EPBC Act for Federal government assessment

 86  Data submission
proponent must submit resource data to DMP throughout activity

 87  Pipeline Licence (Petroleum Pipelines Act 1969) (s6)
(volume dependent)

 90  notification (ss8(3)(b))
notification to landholders

 91  Acquire land tenure (Land Administration Act)
this is an estimate only ‐ times will vary depending on nature of agreements, only need to be in place by construction

 92  grant
DMP policy position ‐ condition that construction must begin within two years

 95  Environment Plans
may be referred under EPBC Act for Federal government assessment

 97  Heritage Clearance
estimate only

 100  Environment Plans
may be referred under EPBC Act for Federal government assessment

 105  Assessment of application
http://www.dmp.wa.gov.au/documents/EXPLORATION_PERMIT_APPLICATION_PROCESS_FLOWCHART_(WEB).pdf

 106  Final Field Development Plan and Schedule
estimate only, timelines depend on quality of preliminary field development proposal

 122  Heritage Clearance
estimate only

 126  State Environmental Assessment (Pt 4 EP Act)
NB. Projects may be referred from exploration through to development

 129  Proponent prepares ESD/EPA receives 1st draft ESD
if EPA prepares ESD, allow 6 weeks for consultation with other agencies

 130  OEPA comments on 1st draft ESD
if EPA prepares ESD, this step is removed

 137  Proponent prepares draft ERMP/EPA receives 1st draft ERMP
this is a very conservative estimate.  More likely 12 months

 139  Proponent revised ERMP document
very conservative

 141  Public Review period for ERMP document
can be up to 12 weeks

 149  Comonwealth EPBC Act Referrals
NB. Projects may be referred from exploration through to development

 153  Advertised
DEC reuires proponents to undertake scoping meeting

 157  Application for Production Well(s)
batch approvals may be sought. During life of field approvals are required for any new well & well intervention

 163  Access and Compensation Agreements
this is an estimate only ‐ times will vary depending on nature of agreements

 165  Data submission
proponent must submit resource data to DMP throughout activity

 166  PRODUCTION ACTIVITY
this is just an estimate, some wells may go for as long as 40 years

 469  Quarterly Reports (Safety, Environment, Resource)
submitted quarterly to DMP

 570  Field Development Plan
updated every 5 years

 575  Safety Case
updated every 5 years

 580  Environment Plans
updated every 5 years
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