
ID Task Name Resource Names Predecessors Duration Notes Links

1 EXPLORATION APPROVALS 358 days http://www.dmp.wa.gov.au/7434.aspx

2 Exploration Licence (MA) DMP MTD 65 days http://www.dmp.wa.gov.au/documents/ExplorationLicenceMining(2).pdf

3 Administration(s57 MA) DMP MTD 7SS 65 days

4 Objection Period (MA) DMP MTD 3SS 35 edays if nil objections http://www.dmp.wa.gov.au/507.aspx

5 Native Title Agreements DMP/NNTT 185 days http://www.dmp.wa.gov.au/487.aspx

6 Advertised (s29 NTA) DMP MTD 90 days http://www.dmp.wa.gov.au/documents/StatePolicyFlowchart.pdf

7 Administration DMP/NNTT 6,9 60 days

8 "Expedited Process" DMP/NNTT 0 days If nil objections

9 "Right to Negotiate" DMP/NNTT 125 days

10 Program of Work (PoW, MA) DMP ED 3 30 days http://www.dmp.wa.gov.au/documents/ENV-MEB-002.doc

11 Administration DMP ED 3 30 days mining licence required for trial mining

12 Native Vegetation Clearing Approvals (schedule 6) DMP ED 3 60 days http://www.dmp.wa.gov.au/819.aspx

13 Application/Assessment/Approval DMP ED 3 60 days if nil objections, only if in an 

Environmentally sensitive area (ESA)

14 Licence to take protected flora on Crown Land  (s23C WCA)DEC 90 days http://www.dmp.wa.gov.au/819.aspx

15 Application/Assessment DEC 3 60 days

16 Recommendation/Licence issued by Minister DEC 15 30 days

17 Radiation Management Plan (reg16 DMP RSD/ Radiological Council3 30 days http://www.dmp.wa.gov.au/documents/Guidelines/NORM-2-1_Preparation_of_a_radiation_management_plan-explorat.pdf

18 Lodgement/Assessment/Approval DMP RSD/ Radiological Council 3 30 days Radiological Council meets every two

months, applications processing 

times will vary depending on 

19 Nomination of a Radiation Safety Officer DMP RSD/ Radiological 

Council

30 days as above

20 Lodgement/Assessment/Approval DMP RSD/ Radiological Council 30 days as above

21 Licence and Registration for irradiation 

apparatus and/or radioactive substances

Radiological Council 21 days as above http://www.radiologicalcouncil.wa.gov.au/pdf/forms/RS%20package.pdf,

http://www.radiologicalcouncil.wa.gov.au/pdf/forms/RX%20package.pdf

22 Administration Radiological Council 21 days as above

23 Section 18 AHA DIA 70 days http://www.dia.wa.gov.au/en/Section-18-Applications/

24 Submission and Assessment by DIA DIA 3 40 days

25 Consideration by ACMC DIA 24 30 days

26 Miscellaneous Licence (reg 42b) DMP MTD 65 days http://www.austlii.edu.au/au/legis/wa/consol_reg/mr1981190/s42b.html

27 Administration DMP MTD 30SS 65 days

28 Objection Period (MA) DMP MTD 27SS 35 edays

29 Native Title Agreements 125 days

30 Right to Negotiate (s29 NTA) DMP/NNTT 11 125 days http://www.dmp.wa.gov.au/documents/StatePolicyFlowchart.pdf

31 Right to Consult (for infrastructure eg. Road) Advertised (s 24MD)DMP/NNTT 11 70 days

32 Expedited process (usually search for Groundwater)DMP/NNTT 11 0 days if nil objections

33 EXPLORATION ACTIVITY (estimated) Proponent 3 791 days

34 MINING APPROVALS 2 777 days

35 Mining Lease DMP 65 days

36 Administration DMP MTD 40SS 65 days

37 Objection Period (MA) DMP MTD 36SS 35 edays if nil objections

38 Assessment Mineralisation Report GSWA 36SS 30 days

39 Native Title Agreements NNTT 455 days

40 Advertised (s29 NTA) NNTT 90 days

41 " Right to Negotiate " DMP MTD 40 365 days if nil objections

42 General Purpose Lease DMP MTD 65 days

43 Administration DMP MTD 46 65 days

44 Objection Period (MA) DMP MTD 46 35 edays if nil objections

45 Native Title Agreements NNTT 261 days

46 Advertised (s29 NTA) NNTT 90 days

47 " Right to Negotiate " DMP MTD 46SS 365 edays if nil objections

48 Mining Proposal DMP ED 75 30 days

49 Lodgement/Assessment/Approval DMP ED 75,25 30 days

50 Section 18 AHA DIA 62 days

51 Submission and Assessment by DIA DIA 40 40 days

52 Consideration by ACMC DIA 51 30 edays

53 State Environmental Assessment (Pt 4 EP Act) OEPA 643 days http://edit.epa.wa.gov.au/EPADocLib/EAG%206Timelines%20for%20EIA%20of%20Proposals%20291110.pdf

54 EP Act Referral (s38 EP Act)/Public comment 

period

Proponent 7 days http://www.dsd.wa.gov.au/documents/EPActPartIVReferralProcess.pdf

55 EPA consideration/Advice to proponent on 

whether to Assess and level of assessment

OEPA 54 28 days

56 Proponent prepares ESD/EPA receives 1st draft 

ESD

Proponent 55 14 days if EPA prepares ESD, allow 6 weeks 

for consultation with other agencies

http://www.epa.wa.gov.au/docs/1919_5%20eia%20scoping%20document%20guide_1-11-04.pdf
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57 OEPA comments on 1st draft ESD OEPA 56 35 days if EPA prepares ESD, this step is 

removed

58 Proponents prepares revised ESD Proponent 57 21 days

59 EPA authorises release of ESD for Public Review OEPA 58 14 days

60 ESD Public Review 59 14 days

61 Summary of submissions provided to proponentOEPA 60 14 days

62 Proponent response to submissions and 

revision of ESD

Proponent 61 21 days

63 ESD Approval OEPA 62 35 days

64 Proponent prepares draft ERMP/EPA receives 

1st draft ERMP

Proponent 63 90 days this is a very conservative estimate.  

More likely 12 months

http://www.epa.wa.gov.au/docs/1921_7%20eia%20per-ermp%20guidelines_1-11-04.pdf

65 OEPA provides comments on ERMP document OEPA 64 42 days

66 Proponent revised ERMP document Proponent 65 42 days very conservative

67 EPA authorises release of ERMP for public reviewOEPA 66 14 days

68 Public Review period for ERMP document 67 70 days can be up to 12 weeks

69 OEPA provides summary of submissions to 

proponent

OEPA 68 21 days

70 Proponent prepares submission summary and 

response

Proponent 69 42 days

71 OEPA reviews response to submissions OEPA 70 49 days

72 EPA consults with proponent and key agencies on condistionsOEPA 71 14 days

73 EPA report and recommendations prepared/EPA report publishedOEPA 72 35 days

74 Appeal period to the Minister on EPA report 73 21 days

75 Minister considers EPA report/Minister makes decisionOEPA 73 14 days

76 Commonwealth EPBC Act Approvals SEWPAC 54 645 days dependent on report from EPA http://www.environment.gov.au/epbc/assessments/index.html

77 EPBC Act Referral/Assessment - not "controlled 

action"

SEWPAC 54 20 days (if deemed controlled action, add 

611 days)

http://www.environment.gov.au/epbc/assessments/pubs/flow-chart.pdf

78 Advice from the Supervising Scientist SEWPAC 0 days http://www.environment.gov.au/ssd/supervision/index.html

79 Minister considers EPA report/sign-off SEWPAC 73 30 days

80 Native Vegetation Clearing Approvals (schedule 6)DMP ED 60 days http://www.dmp.wa.gov.au/819.aspx

81 Application/Assessment/Permit issued DMP ED 73 60 days

82 State Works Approval & Licensing (Pt 5 EP Act) DEC 79 120 days http://www.dec.wa.gov.au/index.php?option=com_content&Itemid=1557&id=3512&lang=en&task=view

83 Advertised DEC 79 21 days

84 Works (s52/53 EP Act) - Application/Assessment/ApprovalDEC 83SS 60 days

85 License to discharge etc (s56 EP Act) - Approval/Assessment/Licence IssuedDEC 84 60 days

86 Registration of Prescribed Premises (r5A EPR) - Application/Assessment/ApprovalDEC 83SS 20 days registration is not likely to be requried for uranium projects, usually small projects only

87 Project Management Plan DMP RSD 79 30 days http://www.dmp.wa.gov.au/7615.aspx#7621

88 Submission/Assessment/Approval DMP RSD 79 30 days

89 Notification of Principal Employer s32 MSIA DMP RSD 79 0 days

90 Appointment of Registered Manager s33/34 MSIADMP RSD 79 0 days

91 Appointment of Certificated UG Manager s35/36 

MSIA

DMP RSD 79 0 days

92 Appointment of Cerificated Quarry Manager 

s37/38 MSIA

DMP RSD 79 0 days

93 Radiation Management Plan r16.7 MSIR DMP RSD/ Radiological Council79 30 days

94 Lodgement/Assessment/Approval DMP RSD/ Radiological Council 49 30 days

95 Appointment of RSO r16.9 MSIR DMP RSD/ Radiological Council93 7 days

96 Nomination/Assessment/Approval DMP RSD/ Radiological Council 49 7 days

97 Approval to remove radioactive material r16.27 

MSIR

DMP RSD/ Radiological 

Council

49 7 days

98 Application/Assessment/Approval DMP RSD/ Radiological Council 49 7 days

99 Application for registration of 

premises/nomination of RSO (RSA)

Radiological Council 30 days the Radiological Council meets only once 

every two months

100 Lodgement/Assessment/Approval Radiological Council 30 days can be upgraded from registration of 

premises for exploration site

101 Dangerous goods Approvals DMP RSD 49 20 days http://www.dmp.wa.gov.au/8034.aspx

102 Application/Assessment/Approval DMP RSD 20 days for use of non-radioactive substances

103 Licence to take water (s5C RIWIA) DoW 60 days http://www.dsd.wa.gov.au/documents/RIWI5CLicencetotakewaterandmanageitsuse.pdf

104 Submission/Assessment/Issue of Licence DoW 79 60 days estimate only, times vary depending 

on complexity

105 Licence to construct or alter a well (s26D RIWIA) DoW 35 days http://www.dsd.wa.gov.au/documents/RIWI26DLicencetoconstructandalterwells.pdf

106 Submission/Assessment/Issue of Licence DoW 79 35 days estimate only, times vary depending 

on complexity

107 "Bed and banks" Permit - s11/17/21A permit DoW 60 days http://www.dsd.wa.gov.au/documents/RIWIS17Permittointerferewithbedsandbanks.pdf

108 Submission/Assessment/Issue of Permit DoW 79 60 days estimate only, times vary depending 

on complexity

109 Uranium Export Approvals - C(PE)R DRET 60 days
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110 Application/Assessment/Issue of Permit by 

Minister for Resources 

DRET 79 60 days estimate only, times vary depending 

on complexity

http://www.ret.gov.au/resources/mining/australian_mineral_commodities/uranium/permissions/Pages/exportpermissions.aspx

111 Safeguards Approvals (NNP(S)A) 125 days

112 Permit to possess Nuclear Material s13(1) 79 42 days http://www.dfat.gov.au/asno/downloads/index.html#series-100

113 Submission of Form A to ASNO/Assessment ASNO 79 14 days not dependent on SEWPAC approval 

but ASNO requires confirmation of 

project proceding

Early engagement with ASNO is advised 

prior to lodging applications to confirm 

administrative and technical details

114 Discussion with proponent/Permit Issued ASNO 113 28 days estimate only, times vary depending 

on complexity

115 Permit to transport Nuclear Material s16(1) 79 14 days estimate only, times vary depending

on complexity

http://www.dfat.gov.au/asno/downloads/index.html#series-100

116 Submission/Assessment/Issue of Permit ASNO 14 days

117 Permit to Establish Facility s16A(1) 79 125 days estimate only, times vary depending

on complexity

http://www.dfat.gov.au/asno/downloads/index.html#series-100

118 Submission/Assessment of Form F ASNO 79 30 days

119 Discussion with proponent ASNO 118 65 days

120 Referral to Minister/Issue of Permit ASNO 119 30 days
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